RECEIVED

Lﬂﬁ JUL 20 2016

Office of Environmental Cleanup

July 15,2016

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101 :

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2016

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2016
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e OnJune 1, 2016, a Portland Harbor senior managers call was held with EPA and the LWG.

e OnJune 22, 2016, seven of the LWG ASOC signatories filed a request for dispute resolution on
EPA’s June 8, 2016, Draft Final Feasibility Study (FS).

Comments/Documents Provided by EPA

e OnJune I, 2016, EPA provided the LWG interim release number 2 of responsive records to
Freedom of Information Act (FOIA) request number EPA-R10-2016-005907.

e OnJune 3, 2016, EPA provided the LWG interim release number 3 of responsive records to
FOIA request number EPA-R10-005907.

e OnJune 8, 2016, EPA released the Portland Harbor Remedial Investigation/Feasibility Study
Draft Final FS.

e OnJune 8, 2016, EPA provided the LWG interim release number 4 of responsive records to
FOIA request number EPA-R10-005907.

e OnlJune 16, 2016, EPA provided the LWG errata to the Portland Harbor Draft Final FS.
2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.
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3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will assist EPA as requested with EPA’s finalization of the FS and administrative
record, pursuant to the final settlement agreement to resolve the January 19, 2016, FS dispute.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS.
This table includes pending and recently submitted deliverables for which EPA comments or approvals are
required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jan Mett

Jennifer Mott
LWG Administrative Project Coordinator

Copies:
DEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)
Nez Perce Tribe (email only)
Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Draft Final Feasibility 06/08/2016 EPA Draft Final FS released 06/08/2016

Study (FS)
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
ltalicized Deliverables do not have stipulated penalty amounts.

% - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
‘Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable! Deadline? Status/ Comments Target Date

Round 1
Compilation of November | Submitted to EPA and DEQ 11/21/2007.
Information for Sources 2007 | Need written response from DEQ and EPA
Between RM 11 and 11.6 that upland sources are under investigation
East Bank of Portland consistent with the Road to the ROD.
Harbor
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
Addendum 6: Sampling conditions on 12/6/2005; a final QAPP
of Benthic Invertebrate addendum is required
Tissue
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a response
Addendum 6: Sampling to EPA's comments on the 11/23/2005
of Benthic Invertebrate version of the QAPP addendum. The LWG
Tissue has not heard back from EPA on that

response. The LWG believes that a final

QAPP in not required. Need EPA agreement

that this final QAPP is not required.
Hydro/Sed Modelin
Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments
Re-calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments
received 6/3/2005

Round 2 Groundwater
Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.

Revised Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot Study
Data Report)

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.

Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA comments
received 6/10/2005
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Submittal

EPA Comments

Deliverable' Deadline? Status/ Comments Target Date
Revised Round 2 'SP for No longer | The only seep determined to pose a
Sampling of Shoreline needed | potentially complete exposure pathway is
Seeps at Human Use discharge from Outfall 22B. The existing
Beaches data from Outfall 22B include the upland
COlIs and meet the data quality requirements
for risk evaluation (Category 1/QA2). Based
on the Round 2 Report evaluations, no
additional seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006

Groundwater Pathway needs to provide final approval of this FSP.

Assessment SAP This revised FSP was prepared and submitted

Attachment 2: Transition after the associated field work was

Zone Water FSP completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval

Groundwater Pathway of proposed changes to the QAPP addendum

Assessment SAP received from EPA on 9/30/2005. EPA needs

Attachment 3: to provide final approval of this QAPP.

Supplement to QAPP Approval to conduct sampling was provided

Addendum 3 by EPA on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 1 final approval of this FSP. Approval to

Sampling Plans for conduct sampling was provided by EPA on

ExxonMobil, Siltronic, 9/30/2005. This revised FSP was prepared

Gasco, and Arkema and submitted after the associated field work
was completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Water FSP Addendum 2 final approval of this FSP. Approval to
conduct sampling was provided by EPA on
10/13/2005. This revised FSP was prepared
and submitted after the associated field work
was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments received

™ 3/18/2005. On 6/10/2005, EPA directed the
LWG to submit the final TRV Selection TM
with the PRE. The final TRV Selection TM
was submitted as an appendix to the 9/9/2005
PRE.
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Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date
Second Revision 17772005 Tubmimfﬁ’A comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach LWG to submit the final PRE approach TM
™ with the PRE. The final PRE Approach was
submitted as an appendix to the 9/9/2005
PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive ERA proposed deleting this deliverable. The
Approach TM LWG has not heard back from EPA on this
proposal. Need EPA agreement that this
deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining received 6/5/2006; revised tech memo
Background for the required.
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the Draft
Portland Harbor RI Report
Superfund Site
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream of
Contamination the ISA will be provided in the Draft RI
Upstream and Report
Downstream of the ISA
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA, the LWG
Deliverable proposed deleting this deliverable. The
LWG has not heard back from EPA on this
proposal. Need EPA agreement that this
deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
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Submittal

EPA Comments

Deliverable' Deadline? Status/ Comments Target Date
Food Web Modeling T17472005 | Submitted 11/4/2005; EPA comments 17372006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
Jor Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on 9/27/06.
Additional revisions were submitted on
10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies received 2/15/08. A revised deliverable is not
required, EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the 2009 | received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs September | Submitted 9/07/2010
Check In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Drafi Mitigation
Determination Approach
for Use in the FS Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Identification of
"COCs" and
Contaminant Mobility
Evaluation Criteria for
the Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011
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LOWER WILLAMETTE GROUP
Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date
Dredging Water Quality | Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements | _ Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Derivation of Final Submitted 8/01/2014 9/1/2014
Manganese PRG to EPA comments received 10/23/2014
Replace the Suter and Revised version submitted to EPA
Tsao (1996) Tier I 10/29/2014
Value in the Portland EPA comments received 11/04/2014
Harbor Feasibility Study Revised version submitted to EPA
Memo 11/05/2014
Final memo submitted 11/12/2014
EPA approval received 7/07/2015
Draft Feasibility Study | 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) — Electronic EPA draft FS Section 1 received 07/08/14
Version for Early EPA EPA Draft Final FS Section 1 and Appendix
Team Review A received on 12/18/14
EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2
received 6/2/15
EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15
EPA draft FS Section 4 received 8/18/2015
Draft Feasibility Study | 03/30/2012 Submitted 03/30/2012 6/29/2012
(FS) — Formal EPA initial comments received 12/18/2012.
Publically Accessible EPA draft FS Section 1 received 07/08/14
Submittal EPA draft Final FS Section 1 and Appendix A
received on 12/18/14
EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2 received
6/2/15
EPA revised draft FS Section 2 and draft Section
3 received 7/29/15
EPA draft FS Section 4 received 8/18/2015
Draft Final Feasibility 06/08/2016 EPA Draft Final FS released 06/08/2016
Study (FS)
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Deliverable!

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

General Field/Data/RI Reporting

Validated Analytical
Results

90 days
following
completion of
each

sampling
activity
Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D, F,
Summary and Data Gaps and G received 1/15/08; comments on
Analysis Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This document
was never intended to be revised or approved
by EPA; comments will be addressed in the
Draft RI Report.
Drafi Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received
Assessment Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk September | Preliminary EPA comments received
Assessment Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid | Submitted 11/13/2009 01/13/2009
Reanalysis Technical November | EPA benthic approach comments received
Memorandum 2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
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Deliverable!

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Human Health and
Ecological Risk
Management
Recommendations

July 2011

Submitted 07/22/2011

972272011

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and 2,
Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments received
on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

EPA comments received on Section 10 and
117/10/2014

EPA comments received on the Executive
Summary

01/13/2015

EPA comments and direction to produce
draft final RI received 4/27/15

LWG submitted electronic version of Draft
Final R1 06/12/15

EPA conditional approval received January
8,2016

10/29/2011

Final Remedial
Investigation Report

2/8/2016

Submitted to EPA on 02/8/16.
EPA provided final approval of the Final

| Remedial Investigation on 3/22/2016.

Final Remedial Investigation submitted to

EPA on 4/15/2016 with revised acronym list.
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Submittal

EPA Comments
et Date

Deliverable’

Deadline?

Status/ Comments Ta

STORMWATER
[ Stormwater Loading 2/172009 .‘,JS?ZOWEPAW L B !

Revised Stormwater April 2010 | Submitted 04/30/2010; EPA 1653002010

Wc«mdmm uaamommolo g e

lethods bt

e SRR BA o[ TEVAT——

Loading Calculation roceived 03/02/2011

SEDIMENT

Round 3B Field Submitted 5/4/2007; EPA comments

Sampling Plan: received 7/25/07. Su by the

Sediment Sampling and 11/5/2007 R3B Comprehensive Sediment &

Benthic Taxlc% Testing Bioassay Testing FSP.

Upriver and Multnomah Submitted 5/25/2007; EPA comments

Channel Sediment received 10/11/07. Superseded by the

Evaluation and Field 11/5/2007 R3B Comprehensive Sediment &

Sampling Plan Technical Bioassay Testing FSP.

A h

Draft Round 3B Surface Submitted 5/25/2007; EPA comments

and Core Sediment FSP received 8/9/07. Superseded by the

Preliminary Technical 11/5/2007 R3B Comprehensive Sediment &

Memorandum Bioassay Testing FSP.
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Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date
FD;ﬁ Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments received

Core Sediment FSP 10/11/07. Superseded by the 11/5/2007 R3B
Technical Memorandum Comprehensive Sediment & Bioassay

Testing FSP.
Round 3B QAPP November | Submitted 12/17/2007. Need EPA approval
Addendum 10 for 2007 | of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field
Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December | Submitted 12/10/2007; EPA comments
FSP — Addendum to 3B 2007 | received 1/2/08. 1/16/08 LWG agreed with
Sediment FSP EPA not to perform the sampling. Need EPA

agreement that this deliverable is no longer

needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-

critical at this point
in the project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site- 3/30/2012 | Submitted 03/20/2012 6/29/2012
Wide Biological
Assessment — Electronic
Version for Early EPA
Team Review
Preliminary Draft Site- 3/30/2012 | Submitted 03/30/2012 6/29/2012
Wide Biological
Assessment — Formal
Publically Accessible
Submittal
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.
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2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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